Reading and Literacy Added Authorization and Reading and Literacy Leadership Specialist Credential Transition Plans

General Timeline

Date

Activity

September 30, 2010

Standards adopted.

October 2010-March 2011

Review the new standards and the program currently offered, including the crosswalk matrix. Discuss/decide
what modifications must be made in coursework, fieldwork, and assessment of candidate competence. Decide on
the appropriate Transition Date.

April 1, 2011

Submit the Transition Date Form (month & year of transition)

6 weeks prior to start of
new program

Submit Reading Transition Form (process to decide on changes & what changes will be made for each program)

January 2011-December
2012

Begin the Transitioned Program. At the same time, begin to write the program narrative describing the program
design and how the program meets the standards. Collect supporting materials—course syllabi and assessment
tools.

Transition Date + 6-12
months OR regularly
scheduled PA

6-12 months after beginning the transitioned program, submit program narrative and supporting documentation for
Program Assessment OR if normal Program Assessment is scheduled within 3 years of transitioning.

January 2013 All programs have transitioned to the revised standards.
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% Review takes place during the routinely scheduled Program Assessment for the institution




